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LEC Progress Update No.@ 2 

Please note that the tonnage on the previous update was an order 
of magnitude high. I will resend a revised update. 
Sorry for the Confusion 
Nick 

Nicholas J. Clevett 
Senior Proj ect Manager 
RMT, Inc., Michigan 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 
(616) 975-5415 (Office) 
(616) 975-1098 (Fax) v 
(616) 780-2398 (Mobile) 
Nicholas.Clevett@rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 
NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 
immediately and delete all copies. 
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Project Progress Report Update No. 2 

Remarks: Please find Project Progress Update No. 2 for the Source Reduction Remedial Project. 

I 'i. 
1  .  J .  1  

STATUS 

AAN 

CC:S. Gipot, R. Alvey, F. Zizilia, J. Prendergast, G. Blyskun, J. Lewis, 
G. Anderson, E. Schaub, C; Clavedetscher, J. Rheinhardt, RMT, Project Team 

Expedition® 

Nick Clevett 
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BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 2 

Date; 

To: 

From: 

cc: 

Project No.: 

Subject: 

February 4> 2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC 
Colin Qavadetscher, Morris County 

00-06527.09 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 2 

I. SOURCE REDUCTION REMEDIAL ACTIONS - JANUARY 27TH THROUGH FEBRUARY 3RD 2005 
1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 

procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
• it ' 

4. Cleared snow as necessary to facilitate truck traffic 

5. Cleared and grubbed the area northwest of the rails-to-trails area to facilitate clean soil stockpiling and 
installed silt fence along the north and west fence lines as required in the certified Soil Erosion and 
Sediment Control Plan (SESCP) 

6. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 

7. Continued the excavation, screening and stockpiling of the primary lead soil area (A-l) soils 

8. Collected and submitted for analysis confirmatory lead soil samples as outlined in the RAWP documents 
(e.g., RAWP and regulatory response letters) 

9. Performed additional lead soil excavation and re-confirmatory sampling as outlined in the RAWP in those 
area which exhibited a lead soil concentration > 400 mg/kg 

10. Transported 28,513 tons of lead soils off site for disposal through Wednesday, February 2,2005 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY i™ THROUGH FEBRUARY 10™ 2005 
1. Continue with excavation, screening, loading, offiite transportation and disposal, confirmatory sample 

collection and analysis in the primary lead soils area (A-l) > 

2. Initiate excavation of process waste area B^l 
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